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CONTRACT NO. $571803D
NEW BRIDGE OVER TONTO CREEK

AMENDMENT #1

Effective November 3, 2009, Gila County and Kimley-Horn and Associates, Inc. entered
into a contract whereby Kimley-Horn agreed to provide Professional Engineering Services for
the Tonto Creek Bridge Project. The project consisted of two Phases: Phase I-Design Concept
Report and Environmental Studies, Phase II-Final Design (Plans, Specifications and Estimates).
Phase | of the project is nearing completion and the County has authorized the Engineer to
move forward with Phase .

Per Article IX of the Contract, prior to Phase || services, the Engineer and County will
review and refine the scope of services for that Phase, as may be required as a result of design,
scope, and management decisions made during Phase I. The Phase II scope and fee may be
renegotiated and additional or deleted work, as agreed upon and authorized by the County,
will be performed on a time and materials basis per a mutually agreed upon scope and fee
between the County and Engineer.

The Engineer will proceed only as individual tasks are authorized by the County Public
Works Director. Federal funds, which are the primary source of funding for this project, will
allow geotechnical investigations to proceed prior to issuance of the Environmental Analysis
(EA) but will not allow the other tasks to move forward until the EA is approved. The Engineer

understands this stipulation and has agreed to it in the attached proposed Phase Il scope and
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fee. The attached Scope of Work and Cost Proposal Summary by reference are made a part of
this amendment as to the same extent as set forth herein in full.

The original cost of Phase Il had an authorized budget of $747,309. After completion
of Phase | it was necessary to modify the design and scope of work resulting in a cost increase
to complete Phase Il of the project. Per the existing Intergovernmental Agreement with the
Arizona Department of Transportation (ADOT) the Federal Highway Administration (FHWA)
will fund 94.3% ($895,842) and the County will fund 5.7% ($54,150). There is sufficient FHWA
funding available in the existing agreement for Phase Il and the County also has sufficient
funds available for its share.

Amendment #1 to Contract SS71803D will allow for an increase of $202,683 with a
Phase Il completed authorized budget of $949,992.

All other terms, conditions and provisions of the original Contract shall remain the
same and apply during the renewal period.

Amendment #1  Contract S$71803D 2



IN WITNESS WHEREOF, three (3) identical counterparts of this contract, each which
shall include original signatures and for all purposes be deemed an original thereof, have been
duly executed by the parties hereinabove named, on this day of ,
2010.

CONTRACT NO. SS71803D NEW BRIDGE OVER TONTO CREEK

AMENDMENT #1
GILA COUNTY: KIMLEY-HORN AND ASSOCIATES, INC.
GILA COUNTY BOARD OF SUPERVISORS Y el D ==
Engineer Signatﬁg )

Michael A. Pastor, Chairman, Board of Supervisors ~
PO T, et

Print Name

ATTEST

Marian Sheppard, Chief Deputy Clerk of the Board

APPROVED AS TO FORM:

Bryan B. Chambers, Chief Deputy County Attorney
for Daisy Flores, County Attorney

Amendment #1  Contract $571803D 3
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GILA COUNTY
PUBLIC WORKS DIVISION

SCOPE OF WORK

Bridge over Tonto Creek
FHWA Project No: HPP-GG1-0(204)A
ADOT TRACS No: SS 71803D

Phase Il - Final Design

Kimley-Horn and Associates, Inc.

November 2010
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Section 100 GENERAL INFORMATION

110 Project Description

The Bridge over Tonto Creek project will require improvements at two key locations in order to provide
residents and visitors of Tonto Basin with an all-weather crossing of Tonto Creek. New Bridges over
Tonto Creek and Oak Creek will be included in the Phase Il Final Design as well as reconstruction of Old
Hwy 188 from the intersection of SR 188 to the Tonto Basin Elementary School. The Scope of Work
includes Phase |l Final Design items for the preparation of plans, specifications and estimates along with
necessary environmental permits (404 permits) for these improvements.

120 Length of Services

Phase Il Final Design is expected to take approximately 7 to 10 months. Bid ready construction
documents for advertisement are tentatively set for August 2011.

130 Schedule

Kimley-Horn and Associates, Inc. (Kimley-Horn) will develop a schedule and work plan addressing the
design activities necessary for delivering the project in a timely manner, consistent with the length of
service described in Section 120. The schedule will include a list of activities, estimated completion date,
and other information as appropriate. An initial schedule for review and approval by Gila County (County)
will be submitted. The schedule submitted will be customized to reflect the needs of the project. Work
elements for which Gila County and other parties have responsibility will be included in the schedule.
Updates to the schedule will be made at the regularly scheduled progress meetings.

Section 200 DESIGN REFERENCES

Design references developed and published by Gila County and the Arizona Department of
Transportation (ADOT) will be used in the design of this project. The following design documents include:

= Gila County Roadway Design Standards Manual

= ADOT Bridge Practice Guidelines

= ADOT Roadway Design Guidelines

= AASHTO LRFD Bridge Design Specifications

® AASHTO Policy on Geometric Design of Highways and Streets

= ADOT Guidelines for Highways on U.S. Forest Service Lands

= ADOT Standard Specifications for Road and Bridge Construction, 2008

= Tonto National Forest documents, guidelines, and specifications as appropriate.

210 Miscellaneous Reports and Studies for this Project

* Preliminary Engineering Study for Tonto Creek Crossing, FHWA 1993
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220

Reconnaissance Evaluation and Project Management Plan with an Environmental Evaluation -
Special Study, USACE 2004

Hydrological Analyses, Tonto Creek and selected tributaries, Punkin Center to Theodore
Roosevelt Lake, FEMA Technical Memorandum prepared by HDR 2004

Bridge over Tonto Creek Final Location/Design Concept Report & Environmental Assessment,
prepared by Kimley-Horn and Associates, Inc. 2010

Other reports and studies prepared as part of Phase | of the Bridge over Tonto Creek project.

AASHTO Publications

Gila County and ADOT references and publications will control the work, and any necessary
supplementation should be provided by appropriate AASHTO and/or FHWA references. The County’s
Project Manager will provide guidance and direction.

230

Environmental Publications

The following environmental documents are to be applied to various aspects of the project as is
appropriate. Others may be included if necessary.

Federal

Endangered Species Act

Migratory Bird Act

Clean Water Act

National Historic Preservation Act

Clean Air Act

Civil Rights Act of 1964 and Executive Order 12989
Resources Conservation and Recovery Act
Comprehensive Environmental Response, Compensation and Liability Act
Superfund Amendments and Reauthorization Act
US Department of Transportation Act

National Environmental Policy Act

State
Arizona Native Plant Law

Arizona State Historic Preservation Act

State Water Quality Law

ADOT Highways Division Policy and Implementation Memorandum 89-05, "Preservation of
Arizona's Wetlands," August 1, 1989

Noise Abatement Policy for State-Funded Projects

State of Arizona Water Control Policy

Arizona Environmental Quality Act (EQA)

Hazardous Waste Management Act (HWMA)

Underground Storage Tank Act of 1986

Local
Local codes and ordinances relating to air quality, noise, dust abatement, light, etc.
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Section 300

DESIGN CRITERIA

Contract No. 5571803D

The project will be designed in accordance with the references listed in Section 200 and the information
presented in this section.

301

Supplemental Design Criteria

The design criteria may be supplemented by Project Design Memorandums provided by Gila County
and/or ADOT during the course of the project.

310

320

General

Design Year -
Design Speed -
Pavement Design Life -

Geometry

2030
35 mph - minimum

20 years

In accordance with Gila County Roadway Design Standards Manual the following are specific criteria to be

used.

Widths

Roadway Typical Section:
Right-of-way Width:
Normal Cross Slope:
Slope Guidelines:
Maximum Gradient:

Maximum superelevation:

Number of Traffic Lanes:

Traffic Lane:

Pedestrian Accommodation:

Bike Lanes:
Shoulder:

Drainage

Design Frequency:

Pavement: 10-year

Rural Local

100 ft minimum (50-ft to either side of roadway centerline)
2.0%

ADOT Standard C-02.30

10.0%

0.06 ft/ft

2-lanes

12 ft

6 ft sidewalk

Access on bridge deck

May vary due to right of way; 4 ft minimum

Bridges: 100-year FEMA for Tonto Creek; 50-year with 1 foot of overtopping of the 100-year for

Oak Creek

Bridge Freeboard: 4-ft for Tonto Creek (100-year)
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=  Storm Drain: 10 year

=  Channels: 50 year

=  Curb and Gutter Type - Std. C-05 Series (if appropriate)

= Maximum Velocity - Evaluate erodibility of native soil

=  Minimum Velocity - Evaluate deposition of soil

= FEMA Considerations - Evaluate per ADOT Roadway Design Guidelines, Section 602
®  Erosion Control - To be determined per HEC-14 and HEC-15

®= Pavement Drainage - Evaluate per HEC-12

=  Signing Permanent: Rural Local Road
= Signing Temporary: Traffic Control during Construction

Other Features

®  Guardrail/Barrier Type — ADOT Std C-10 Series
= Fencing Type — ADOT Std C-12 Series
» (Cattle Guards — ADOT Std C-11 Series (if appropriate)

* Retaining Walls — ADOT Std B-18 Series or alternate proprietary retaining wall systems (if
appropriate)

Section 400 Phase Il - Final Design Work Performed by Kimley-Horn and Associates, Inc.

410 Meetings & Coordination (Monthly Progress Meetings)

Kimley-Horn will hold and attend regularly scheduled progress meetings throughout final design.
Meetings will typically be held on the first Thursday of each month. The location of these meetings will
be at Kimley-Horn’s offices in Phoenix, Arizona. Kimley-Horn will prepare for the meeting, prepare a
meeting agenda, and record notes of the meetings. The meeting notes will be distributed to the team
within five working days of the meeting. Kimley-Horn anticipates at least five staff/team members
attending each meeting.

Meetings outside of the monthly progress meeting are anticipated during final design. These meetings
will include meetings with the Gila County BOS, FHWA, Tonto National Forest, ADOT Local Government,
and Tonto Basin General Public and/or stakeholders. The Gila County project manager will be kept
abreast of the project status and coordinated with outside of monthly progress meetings through weekly
or bi-weekly meetings or telephone conferences.

420 Surveys & Right-of-Way

Kimley-Horn, through sub-consultant Alpha Engineering, will provide right-of-way survey and legal
descriptions for use in obtaining necessary right-of-way for the project.
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430 Utility Coordination & Relocation Plans

Kimley-Horn will obtain prior rights documentation and coordinate the relocation of APS, TDS Telecom,
Alltel/Verizon, and Tonto National Forest water facilities. Kimley-Horn will identify and perform
potholing as needed and incorporate their results into the design and plans. Kimley-Horn will work with
the utility companies to obtain a project Utility Clearance and will assist in the preparation of Utility
Agreements.

440 Geotechnical Investigations & Coordination

Kimley-Horn, through sub-consultant AMEC, will provide the geotechnical services for Phase Hl of the
project as described in Attachment #1.

450 Environmental Permitting/Section 404
Prepare Nationwide 404 Permit Application

It is assumed that impacts to waters of the U.S. will require authorization under a Nationwide Permit. The
application preparation will require at least 30% design plans. Following the receipt of the Corps’
concurrence on the preliminary jurisdictional delineation (submitted during Phase | of the project),
Kimley-Horn will determine impacts to waters of the U.S. for the project. As part of this task, Kimley-
Horn will identify possible opportunities to avoid and minimize impacts to waters of the U.S. .

Following the determination of unavoidable impacts to waters of the U.S., Kimley-Horn will work with the
County to develop compensatory mitigation for the project impacts. Since on-site mitigation is often not
practicable for roadway projects with limited right-of-way, off-site mitigation or in-lieu-fee mitigation
may be pursued. If off-site mitigation is the selected mitigation proposal, Kimley-Horn will work with the
County to determine project areas that may be suitable for mitigation. If in-lieu-fee mitigation is the
selected alternative, Kimley-Horn will coordinate with land trusts and agencies that offer opportunities
for in-lieu-fee mitigation. The preliminary mitigation proposal will be included in the application.

The cultural resources report, any documents resulting from agency coordination, and the mitigation
proposal will be included in the permit application. The application will be submitted to the Corps.

Kimley-Horn will attend up to four (4) meetings with the Corps, U.S. Fish and Wildlife Service (USFWS),
State Historic Preservation Office (SHPO), EPA and the County.

460 Roadway Design

Kimley-Horn will provide roadway design and plans for the improvements outlined in Section 110.
Roadway design will be performed in accordance with the guidelines outlined in Section 200. Roadway
design criteria will be in accordance with Section 300. Pavement design recommendations by AMEC will
be incorporated into the construction documents and Kimley-Horn will coordinate with ADOT Materials
to ensure their requirements are included in the construction documents. Plans, specifications, and
estimates will be developed for the two key locations as described below:
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Old Hwy 188 — SR 188 to Greenback Valley Road

Roadway Design for Old Hwy 188 — SR 188 to Greenback Valley Road will consist of two (2) twelve (12)
foot travel lanes with four (4) foot shoulders. The shoulder width will vary to provide adequate width for
a path and to accommodate sections with guardrail. Approximately 1,700-ft of roadway will be designed
from SR 188 along Old Hwy 188 alignment to the beginning of the west bridge approach. Approximately
1,200-ft of roadway will be designed along Old Hwy 188 from the roadway’s intersection with the west
bridge approach to the school parking lot. A 600-ft forest service road to the Tonto National Forest fire
yard will be included and a 1,100-ft graded dirt road at the base of the west terminus bridge abutment
will also be required to maintain access to properties south of the bridge alignment. Approximately 600-
ft of roadway will be designed along Greenback Valley Road east of the east bridge approach. Side-
road/turnout design will be designed for Desert Rose Drive and Pecan Lane at Greenback Valley Road.

Cline Boulevard/FR 423 @ Oak Creek

Roadway Design for Cline Boulevard/FR 423 @ Oak Creek will consist of two (2) twelve (12) foot travel
lanes with four (4) foot shoulders. The design will consist of approximately 300-ft of roadway west of the
Oak Creek bridge and approximately 1,000-ft of roadway east of the Oak Creek bridge. The tie in with the
intersection of Cline Boulevard/FR 423 and FR 424 will be a part of the improvements.

470 Structural Design

Kimley-Horn will provide structural design and plans for the improvements outlined in Section 110. Two
(2) bridges will be designed as well as retaining walls along Old Hwy 188. Bridge designs will be done in
accordance with the current AASHTO LRFD Bridge Design Specifications (LRFD) and ADOT Bridge Design
Guidelines. Foundations will be designed following recommendations of the geotechnical engineer
(AMEC) after field investigations and laboratory testing have been completed. The description of each
structure is as follows:

Tonto Creek Bridge

The Tonto Creek Bridge will be comprised of fifteen (15) spans using precast AASHTO Type VI Super
Modified girders. Span lengths will be approximately 132’-0” for a total bridge length of 1,981’-8”. The
typical section will include two (2) twelve (12) foot travel lanes with four (4) foot shoulders. A 6-ft raised
sidewalk will also be included along the north side of the structure with ADOT SD 1.06 two (2) tube bridge
barrier rails on the south for a total bridge deck width of 40’-8”. The substructure will consist of two (2)
column piers on drilled shaft foundations and stub abutments on drilled shafts.

Oak Creek Bridge

The Oak Creek Bridge will be a two (2) span precast AASHTO Type Ill girder structure. Each span will be
approximately 72-ft long for a total bridge length of 147°-10”. The typical section will include two (2)
twelve (12) foot travel lanes with four (4) foot shoulders. The rail type for the bridge barrier will be an
ADOT SD 1.06 two (2) tube rail. The abutments and piers will be supported on drilled shaft or driven pile
foundations.

Retaining Walls
Retaining walls will be required along Old Hwy 188 near the Tonto Basin Elementary School and the

Tonto National Forest Reno Administrative Site due to cut and fill slope limitations. These walls will vary
in height from 3-ft up to 8-ft.
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480 Drainage Design

Kimley-Horn will provide drainage design and plans for the improvements outlined in Section 110. Bank
protection for two (2) bridges will be designed as well as approach roadway drainage ditches and cross
culverts. Drainage designs will be in accordance with the current Gila County Roadway Design Standards
Manual and ADOT Bridge Hydraulic Guidelines. Bank protection design will incorporate
recommendations from the Long-Term Sedimentation Analysis Report and Geomorphic Analysis Report
prepared during Phase I.

Old Hwy 188 — SR 188 to Greenback Valley Road @ Tonto Creek

Drainage design for Old Hwy 188 — SR 188 to Greenback Valley Road will consist of bank protection
measures for both the east and west bridge abutments as well as pavement drainage design for the
bridge deck. It is anticipated that bank protection measures will consist of gabion baskets. Bridge deck
drainage will consist of scuppers or weep holes that drain directly into Tonto Creek. Additional drainage
design will include approach roadway ditches and cross culverts for the east and west approaches. If
necessary, cross culverts will be designed with scour-counter measures. Kimley-Horn will update the
hydraulic and scour analyses and narrative included in the Final Drainage Report prepared during Phase |
to include the final design from Phase Il

It is estimated that the drainage design for the Tonto Creek Bridge will consist of the following sheets:

e (4) Abutment/bank protection plan sheets

e (2) Abutment/bank protection detail sheets

e (4) Ditch/cross culvert sheets for the approach roads
e (3) Deck drainage sheets

e (1) Pipe summary sheet

e (1) Miscellaneous detail sheet

Cline Boulevard/FR 423 @ Oak Creek

Drainage design for Cline Boulevard/FR 423 at Oak Creek will consist of bank protection measures for
both bridge abutments as well as pavement drainage design for the bridge deck. It is anticipated that
bank protection measures will consist of gabion baskets. Kimley-Horn will update the hydraulic and scour
analyses and narrative included in the Final Drainage Report prepared during Phase | to include the final
design from Phase II.

Itis estimated that the drainage design for the Oak Creek Bridge will consist of the following sheets:

e (1) Abutment/bank protection plan sheet
e (1) Abutment/bank protection detail sheet

Conditional Letter of Map Revision

Kimley-Horn will prepare and submit an application for a Conditional Letter of Map Revision (CLOMR) to
FEMA for Tonto Creek (It is assumed that a CLOMR will not be required for Oak Creek as it does not
currently have a FEMA-mapped floodplain.) This application will include a Technical Data Notebook
(TDN) per FEMA requirements and will be submitted at approximately the 60% design stage. All reviews
associated with the CLOMR application will be paid by Gila County.
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Drainage design includes the following assumptions:

e Kimley-Horn will update and reissue the Final Drainage Report for each crossing rather than
prepare separate, stand-alone drainage reports.

e For each bridge structure, it is assumed that deck stormwater runoff can be drained directly to
the creek. It is assumed that the drainage design will not require a storm drain system or Best
Management Practices (BMPs) such as a retention basin for stormwater treatment.

e A CLOMR application for Tonto Creek will be prepared

490 Traffic Design

Kimley-Horn will provide traffic design services in the form of traffic control plans, marking and signing
plans, and associated specifications and cost estimates.

Traffic Control Plans

Construction phasing and traffic control plans necessary for the construction of the project
improvements will be prepared. Kimley-Horn will prepare an appropriate phasing plan for the project.
The plan will be consistent with good constructability, taking into account the contractor’s probable
approach to the work and the cost and inconvenience to local businesses and residents. Closures and
limitations on construction activities will be coordinated with Gila County.

Once project phasing has been determined and approved by Gila County, Kimley-Horn will prepare traffic
control plans showing exact configurations of traffic control devices for the project in accordance with
part VI of the Manual on Uniform Traffic Control Devices (MUTCD). A summary of quantities will be
included on the traffic control plans.

Marking and Signing Plans

Marking and signing plans will be prepared for roadways within and approaching the project limits. Plans
will be prepared in accordance with the most current policies and procedures. A signing summary will be
provided in the project plans. Any new signs not shown in the ADOT Manual of Approved Signs will be
detailed in the plans.

500 Visual/Landscape Architecture

Kimley-Horn will coordinate with Gila County and Tonto National Forest to determine the visual,
landscape architecture, erosion control, and staging area requirements for the project.

Visual

Kimley-Horn will be responsible for the planning, coordination, and completion of plans, specifications
and estimates required to preserve and protect key visual elements on or adjacent to the work site that
do not unreasonably interfere with work requirements. Slope rounding plans and rustication/bridge
treatment details will be developed.

Landscape Architecture

Kimley-Horn will be responsible for the planning, coordination, and completion of plans, specifications
and estimates required for salvage and replanting of existing plant material as required. Kimley-Horn
anticipates one site visit to determine the location and quantity of existing plant salvage material. The
visit will also include a site analysis and a photo inventory. Kimley-Horn will work with ADOT Roadside

10
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Development and the Tonto National Forest on the creation of Class | and Class Il seed mix specifications
that are suitable for the project elevation range and native plant community.

Erosion Control

Kimley-Horn will prepare a Storm Water Pollution Prevention Plan (SWPPP) to meet the requirements of
Section 402 of the Clean Water Act NPDES. This will include the preparation of the SWPPP Standard Sheet
and the preparation of erosion control plans for the project in accordance with recommendations from
Gila County. The ADOT Erosion and Pollution Control Manual for Highway Design and Construction will be
used as a reference. The erosion control plan will show the location of temporary erosion and sediment
control features necessary to prevent storm water pollution during construction. If required, permanent
erosion control features will be shown on the roadway or drainage plans as appropriate.

Staging Area

Kimley-Horn will aid in identifying potential contractor staging areas, including equipment yards and
material processing plants. Additionally, a plan may be required for temporary onsite storage of material
stockpiles to include various earth, waste and demolition components.

510 Submittals & Reviews

Submittals will consist of 60%, 95% and 100% PS&E signed and sealed construction documents. Special
provisions, quantities, and cross sections with an earthwork report will be provided at each submittal.

Preparation of the 60% and 95% submittals will incorporate any changes, corrections, and/or additions
within the limits of this scope as a result of the preceding submittal review process. Preparation of the
100% PS&E will incorporate any adjustments or corrections made during the review of the 95% submittal.
To maintain the schedule, an over-the-shoulder review process will be used to minimize surprises and
shorten the review process.

Three full-size and up to 20 half-size plan sets will be provided for the 60%, 95% and 100% submittals. A
standard plan sheet size of 22”x 34” (ANSI “D” Size) will be used for full size plan sets with 11”x 17” used
for half-size. The final signed and sealed PS&E will be on vellum; all review submittals will include three
sets of full-size plans and up to 20 sets of 11x17 on standard bond paper. Electronic versions of all
submittals will also be made in pdf format.

The following matrix includes the type of sheets anticipated — P = Preliminary, F = Final, S = Sealed

100%

Sheet Type 60% 95% PSZE
Face Sheet P F F
Design Sheets & Index (Typical Sections, Pavement P F S
Structural Sections, General Notes, Earthwork
table)
Summary Sheets (Culvert, Barrier) P F S
Special Detail (if required) P P S
Drainage Plan & Profile and Drainage Details P F S
Geometric Sheets (scale - 1"=100’, full size) F F S
Plan & Profile Sheets (scale - 1”=50’, full size) P F S
Staking Plans (scale —1”7=20" P F S
Intersection Plans & Details (scale - 1”=20, full size) P F S
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Side Road/Turnout Plan & Profile Sheets (scale — P F S
1”=20")

Traffic Control Plans, Details p P S
Construction Phasing P F S
Signing & Pavement Marking Plans (scale — 17=40’) P F S
Utility Relocation Plans, Details P P S
Stormwater Pollution Prevention Control Plan -- P S
Cross Sections (100 foot intervals) P F S
Bridge Plans P F S
Scour & Berm/Dike Plans for bridge/creek P F S
Right-of-Way Plans P P S

Non-Plan Sheet Items

Summary of Earthwork Quantities P F S
Quantities & Cost Estimate P P F
Special Provisions P P S

Final design plans for the Tonto Creek and Oak Creek bridges will include the following:

= Location Plan and Typical Section

= General Plan and Elevation (4 sheets)
= General Notes and Quantities

®  Structure Excavation and Backfill Pay Limits
=  Foundation Plan (4 sheets)

= Drilled Shaft/Column Details

= Abutment 1 Plan and Elevation

= Abutment 2 Plan and Elevation

= Abutment 1 Details

= Abutment 2 Details

®  Wingwall Details

=  Pinned Pier Plan and Elevation

= Expansion Pier Plan and Elevation

=  Pier Details (2 sheets)

®  Girder Layout/Framing Plan (2 sheets)
a  Girder Elevation

=  Girder Details (1)

=  Girder Details (2)

= Deck Plan (1)

= Deck Plan (2)

= Typical Deck Section

® Intermediate Diaphragm and Restrainer Details
= Abutment Diaphragm Details

®  Pier Diaphragm Details

= Bearing Pad Details

= Joint Layout Details

»  Approach Slab Elevations

= Misc. Details

= Screed Elevations (6 sheets)
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= Rustication & other architectural detail sheets

Estimates of Probable Cost

Kimley-Horn will prepare combined and detailed estimates of probable cost (cost estimates) in the
format recommended by ADOT Contracts and Specifications Section. The cost estimate will include a
recapitulation sheet concurrent with each review submittal. At the Stage Il review, Kimley-Horn will
prepare a bidding schedule concurrently with each review submittal thereafter.

Kimley-Horn will immediately advise the County if there is any reason to believe the project cannot be
constructed within the allocated budget. If needed, Kimley-Horn will identify options to maintain the
project within budget, including shortening the project, revising criteria, or phasing changes.

Specifications

Kimley-Horn will be responsible for identifying critical elements of construction, including, but not limited
to, construction limits, access requirements, potential night construction, coordination with affected local
agencies (police, fire, USFS, etc.), traffic restrictions, scheduling of work time (bar chart format illustrating
estimated construction time), utility trench close ups, incentives and liquidated damages, State-furnished
materials, critical materials requiring pre-bid purchase, and limitations specifically addressed in the
environmental, right-of-way, and utility clearances.

Special Provisions

Kimley-Horn will prepare Special Provisions for items, details, and procedures not adequately covered by
ADOT's Standard Specifications and Stored Specifications. Unusual requirements necessary for obtaining
permits for hauling materials will also be included. Special Provisions will be submitted at the Stage il
and Stage IV project reviews. Final Special Provisions will be sealed by the engineer in responsible charge.
Kimley-Horn will be responsible for incorporating any specifications provided by the County and ADOT
technical sections into the draft and final Special Provisions. The County will review all submittals of
Special Provisions and Kimley-Horn will prepare the final Special Provisions.

Review and coordination of Kimley-Horn's work by the Gila County, ADOT, FHWA, Forest Service and
other listed agencies will continue through the project development process. Kimley-Horn may continue
the design work while design submittals are being reviewed. Doing so however in no way relieves
Kimley-Horn of the responsibility to incorporate review comments into the design, nor does it entitle
Kimley-Horn to any additional design fees as a result of making changes due to plan errors or review
comments. If design changes are required due to change in scope, such work will be performed pending
approved contract modification.

Submittals for review will be made when the studies and/or plans have been developed to levels of
completion so that reviews are timely and productive.

Copies of review submittals and finalized documents will be distributed by Kimley-Horn. All deliveries will

be electronically and by hand or overnight courier. All plans and cross sections will be prepared as
described in section 510 above.

13



Bridge over Tonto Creek Phase Il Scope of Work Contract No. S571803D

600 Contract Administration

Kimley-Horn will provide project administration which will involve the coordination with Gila County, the
design team, sub-consultants to Kimley-Horn, the general public, and other outside agencies. Internal
project administration will include weekly progress meetings, project accounting, internal QA/QC, design
documentation, plan production coordination, and value engineering.

Project administration will run throughout the duration of the project.

Contracts and Specifications Process

Kimley-Horn will, under the direction of the County, support the ADOT Contracts and Specifications
process after completion of the Final Submittal stage leading to the complete bid documents as follows:

A.

B.

Promptly answer questions relative to the plans, quantities, and Special Provisions.

Make any necessary corrections to the plans, typical sections, Special Provisions,
guantities, notes, etc. as required.

Prepare any addenda required to clarify the work included in the contract documents as
requested by the Contracts & Specifications section. The addenda will be prepared
immediately upon request.

640 Additional Services

Kimley-Horn will provide additional services not covered in this scope of services at the request of the
County by means of contract modifications.

A.

Kimley-Horn will be prepared to attend the pre-bid conference, if one is scheduled, and
present an appropriately-sized display showing the project layout, proposed traffic
control and construction phasing, and will be prepared to discuss other constraints so that
the potential bidders will be better able to relate to the intent of the construction of the
project. Kimley-Horn will respond to questions related to the plans, details and Special
Provisions.

Kimley-Horn will be prepared to assist in the analysis of bids, including: determination of
reasonableness and justification of cost variances, analysis of original cost estimate
compared to contractor bid costs.

650 Post Design

Post Design services will be provided via contract modification pending final funding availability and
construction schedule.
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Final Design - Bridge over Tonto Creek
TRACS NO. SS 71803D

(Figures Rounded To The Nearest $1)
ESTIMATED DIRECT LABOR

<A

DERIVATION OF COST PROPOSAL SUMMARY

Kimley-Hom
and Associates, Inc.

County Contract No: SS71803D
FHWA Project No. HPP-GG1-0(204) A

PERSON BILLING
CLASSIFICATION HOURS RATE/HOUR TOTAL
Project Principal - $ 220.00 $ -
Project Manager 213 $ 190.00 $ 40,375
Senior Project Engineer 412 $ 188.00 $ 77,456
Project Engineer 1,129 $ 148.00 $ 167,018
Engineer 1,019 $ 130.00 $ 132,405
Analyst 571 $ 98.00 $ 55,958
Senior NEPA Planner 109 $ 165.00 $ 17,903
NEPA Planner 89 $ 115.00 $ 10,178
Designer 1,143 $ 125.00 $ 142,875
Administrative 27 $ 95.00 $ 2,565
Clerical 86 $ 65.00 $ 5,590
4,796 Hours
Estimated Labor Cost $ 652,323
ESTIMATED DIRECT EXPENSES
(NO MARKUP)
Total Estimated Expenses $ 5,619

ESTIMATED OUTSIDE SERVICES AND CONSULTANTS

Firm Cost
$ -
3 -
Utility Pot-holing (AZTEC) $ 5,000
AMEC $ 227,262
AZTEC $ 25,000
Appraiser - Dennis Lopez $ 10,000

Total Estimated Qutside Services

TOTAL ESTIMATED COST TO CONSULTANT

Allocation Expense @ 3.8% of Labor
TOTAL ESTIMATED LSUM FEE

CONTRACT TIME 300 Calendar Days

Consuitant Firm Signature

Compensation Method

LSUM
LSUM
LSUM
LSuUM
LSUM
LSUM

$ 267,262
$ 925204
$ 24,788
$ 949,992

Date

|

e — e e i

Fee-V1 BTC Final Design_ALL-111210.xIs\Sum
11/12/2010 4:33 AM
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"“} %ﬁ_mﬁﬁmﬁa. Inc.

Final Design - Bridge over Tonto Creek County Contract No: SS71803D
Tonto Basin, AZ FHWA Project: HPP-GG1-0(204) A

ESTIMATED STAFF HOUR SUMMARY

“““.u. ﬂqh__n. ,, mqm”“o._ , MH.M Engr. Analyst m.._”__“un | Nepa Pin | Design; Admin | Clerical | ._.M_W_ Cost
SCOPE SECTION / TASK ; i [ [ | ) - A ] ]
$ 220.00 [ $ 190.00 | $ 188.00 | $ 148.00 | § 130.00 98.00 [ § 165.00 ] § 115.00] $ 12500 [ § 9500] $ 65.00

410 - Project Team Meetings , - 78 9 20 5 9 62 5 - - 5 191 $31,760.00
420 - Survey & Right-of-Way | - 4 5 - - 16 - - - - - 25 $3,268.00
430 - Utility Coord & Relocation - 19 16 - 62 - - - 20 - 5 | 122 §17,503.00}
440 - Geotechnical Coordination - 6 8 10 - - - - 2 - - 26 $4,374.00
450 - Environmental/404 Permit | - 2 - - 10 77 47 84 28 - 17 265 $31,246.00
460 - Roadway Design - 27 73 163 281 36 - - 226 - - 806 $111,286.00 |
470 - Structural Design - - 134 641 330 - - - 597 - - 1,702 $237.585.00} |
480 - Drainage Design - - 38 162 - 314 - - 85 - 32 |1 611 $72,097.00
490 - Traffic Design | - - 30 16 74 77 - - 73 - - 270 $34,299.00
500 - Visual/Landscape Architecture | - - 69 79 191 12 - - 122 - - I 473 $65,920.00
510 - Submittal & Reviews - 23 30 38 66 30 - - 10 - 27 224 $30,159.00)
600 - Contract Administration i - 54 - - - - - - - 27 - 81 $12,825.00)

, - - - - - - - - - - - - $0.00
[Totals 11 [ 213 | 412] 1129 1o1a] 571 | 89| 1143 ] 27 | 86 [ svas [ sevz32200] |
|Percentages _ J_oo00%] asww]  ssaw] ossow] zizaw] 11.91%)] 1as]  2383%]  osew]  towe|[ roon] | _

K \PHX_Roadwayl091634002-Tonto Craok\CONTRACT\Phase Il Final DeaigniFse-V1 BTC Frial Design_ALL-111210.43WP Sum
111212010 439 AM Page 2 of 10



Gila County Publlc Works Division
FHWA Project No.: HPP-GG1-0(204)A

"l} Kimiey-Horn
| and Associates, Inc.
Final Design - Bridge over Tonto Creek County Contract No: SS71803D
Tonto Basin, AZ TRACS No. SS 71803D
ESTIMATED STAFF HOURS _—
TASK Scalo | O “ﬂﬂ | ._u___ﬁ“ m«mﬂ_a_ Mm Engr. | Analyst | 5" NP% | Nepa pin| Design. Total
$220.00 | § 190,00 | § 188.00 | § 148,00 | § 130.00 | §_98.00 | 3 165.00 | § 115.00 | § 125.00
= ____410 - Project Toam Meetings = i [ - a I ) E -
Monthly Project Team Meeting: Il -
Prepare for Meeting (1 hours per mesting) 9 9 9 ! 27
Attend Meeling (1 hours per meeting) 9 9 9 5 9 5 » 45
Mesling minutes and distribution (1/2 hour per meeting) 5 5 5 5 19
Special Mestings (Agency/Stakeholder specific) { -
Gila County PM Meelings 40 30 l 70
Gila County BOS 3 3
FHWA 3 3 3 ! 9
Tonlo Forest - Forest Ranger & Headquarters 3 3 3 i 9
ADOT Local Government 3 - 3 W 6
Tonto Basin - General Public and/or Stakeholders ] 3 - - | 3
I i -
! 1L s
[Subtotal 410 - Project Team Meetings || -] 78 | 9] 20 | 5] 9] 62 | 5 | 5] 191 |
! 420 - Survey & Right-of-Way 5
Right-of-Way & Legal Descriptions -
Coordinate with surveyor 4 5 16 25
T | B
[Subtotal 420 - Survey & Right-of-Way | 1 - 4 5] -] -] 16 | | 25 |
— 430-Utiiity Coord & Relocation i ) - ) i - - = T - ]
Prior Rights Documentation Il -
[Obtair/Review Prior Rights Documentation 2 4 1] 7
Relocatlon Plans - APS, TDS Tel , Alltel/Verlzon | -
Development of Relocation Concept, Fleld Meeting 3 12 | 15
Review/Approve Relocation Plans 2 4 9 1 _ 16
Incorporate Utility Relocation Plans into KHA Plan Sheets 1 2 4 8 1 16
Subsurface Exploration | -
[Identify Pothole Locations 1 2 4 7
ncorporale Potholes into design/plans 2 4 8 14
Utility Clearance -
Obtain Clearance from impacted Ulilities 3 8 1
Drafi/Process Utility Clearance 1 2 6 24 11
Incorporate Utility Special Provisions 1 2 4 l 7
Assist in preparation of Utilily Agreements 3 6 9 i 18
| N
[Subtotal 430 - Utility Coord & Relocation [ ) | 19 ] 16 | -] 2] -] - -] 20 s]f 122 |

Feo-V1 BTC Final Dexign_ALL-111210 43\W Plan
11112/2010 438 AM
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Gila County Public Works Division
FHWA Project No.: HPP-GG1-0(204)A

ESTIMATED STAFF HOURS =
TASK | scate aﬁ. ) HM | mm”wo_ , mnu | Enor. | Anaiyst m.h“_.u Nopa Pin| Design. | Admin | Clerical = Total
$220.00] $190.00 | $188.00 | § 148.00 [ $ 130.00 | $ 98.00 [ § 165.00 [ $ 115.00 | $125.00[ § 95.00 65.00
440 - Geotechnical Coordination L - an
Geotachnlical Reports 1 -
Coordinate Baiing Locations 2 2 {
Review and Discuss Draft Geotechnical Reports 2 4 6
Review Final Geotechnlcal Reports 2 4 4
m_:woosm:_.ma Coordination/Administration u -
| Il -
[Subtotal 440 - Geotechnical Coordination | | | 6| 8] 10 | 2 ||
- —_— e e - - - = — — - —e — = = - -
] 450 - Environmental/404 Permit - . - _
404/Jurisdictional Delineation Permit || -
Individual Permit Application 12 9 f
Allernatives Analysis 1 12 8 9 |
Mitigation Plan ] 10 12 8 9 16 8 ,
Post Submittal Coordination with CORPS 1 -
Meetings with Agencies i 8 21
Aid CORPS with EA preparation 21 8 21 12 9
; i -
Environmental Coordinatlon & -
*z_mo coordinalion with agencies 2 20 15 15 |
| N
Subtotal 450 - Enviranmental/404 Permit I H - 2] -] - | 10 | 77 | 47 | 84 | 28 | | 265 |
460 - Roadway Design ) i i
Face Sheel 1 1 2 Il
Standard Drawings 4 1 1 2 !
Old 188 - Greenback Valley Rd + FS Access Rd i -
Plans
Design Shesls & Index 11 1 4 8 |
Typical Saclions 2 2 4 8 14 i
Pavement Structural Sections 1 2 4
General Noles 2 2
Earthwork table 2 4
Summary Shaets -
Barrier 1 1 4 8 |
i | .| _ _Length of Need Analysis 1 1 8 . |
Geomaetric: 2 | 2 8 13 !
Detail Sheels 4 1 4 9 16 15 !
Sideroad/Turnout Plan & Profile Sheets 20 2 4 8 8 15 ,,
Geomelric Control Sheels 2 2 4 8 11 !
Geometric Layout Sheets 100 3 4 8 12 16 i
Plan & Profile Sheets 50 7 4 9 12 21 24 i
Slaking Plans 20 3 4 8 14 15 |
Earthwork | -
Review/Refine modeling 2 8 16 !
Cross Sections 10 4 6 21 15 _
Summary of Izarthwork Quantities / Earthwork Repart 6 18 21 |
Cost Esti| & Specificatit _ -
Quantities and Cost Estimat ] 5 6 16 18 24 !
_ Spacial Provisions ] 4 8 24 18 |

Fag.V1 BTC Final Dosign_ALL-111210.4s1W Pian
111212010 438 AM Page 4 of 10



Gila County Public Works Division
FHWA Project No.: HPP-GG1-0(204)A

ESTIMATED STAFF HOURS =

Proj | Proj SrProj | Proj | Sr Nepa |
Shis Prin | Mar Eng Eng Pin

Z.
)

TASK , Scale Engr. Analyst Nepa Pin| Design. | Admin

$220.00 | $ 190.00 | § 168,00 § 148.00 | § 13000 5 96.00] 3 165.00 | 5 115.00| $ 125001 § 8500 650011

Cline Blvd/FR 423 @ Oak Creek ] = =

Plans

Typical Sections 1 1

Pavement Structural Sections

Earthwork table 1

N = =N

Detail Sheets
Sideroad/Turnout Plan & Profile Sheets (FR 424) 20

N
N|oo|m| | =
N| O[O ©IN|N| e

-
-
»
-
-y

©

o

1
i |
Geomelric Layout Sheets (Incdude Geometric Summary Data) 100 1 2 !
Plan & Profile Sheets 50 2
Earthwork _, .
Review/Refine modeling 2 8 i
Cross Sections 10 2 4 10 {

Summary of Earthwork Quanlities / Earthwork Report ] 2 4 8

Cost Estii 4 Specificati { -

Quantities and Cost Estimat 4 8 12
Special Provisions 2

NN

_ ) | —

[Subtotal 460 - Roadway Design N | 7] 73]  183] 281]  36] T [ 226] I 1 506 |

470 - Structural Design_
Tonto Creek Bridge

Design -

Bridge Geomelry 10 15 14

Deck Design 9 |
Interior Span ,
Overhang ] |

D]
o

Girder Design 10

Girder Design

-
-

Negative Moment Reinf

Positive Momeni Connection

Bearing Pad Design 2

NiO|olw|N
D(O(O[wN

Deck Joint Design 2

Abulmeni Design ] 9

Abutment Stem Design

Abutment 1 Spread Footing Design

Abutment 2 Drilled Shaf Design

w|wjm o
-
N

Wing Wall Design

Pier Design 12

Pier Cap Design 9 14

Frame Modsl and Analysis ] 18 21

Pier Column Design 9 18

Pier Drilled Shaft Design 14 21

Screed Elevalions 6 14

Quantilies 4 21 21

Plan Sheets

Location Plan and Typical Section
General Plan and Elevatlon (1) 20

General Plan and Elevation (2) 20

General Plan and Elevation (3) 20

General Plan and Elevalion (4) 20

General Notes and Quantities

alalalafalalas
BB R E B
RO w w|lolw|w

Structure Excavation and Backfiil Pay Limits

-

FaaV1 BTC Finel Denign_ALL-111210 ¥6\W Pisn .
111212010 439 AM Page 5 of 10



Gila County Public ‘Works Division
FHWA Project No.: HPP-GG1-0(204)A

Foa.V1 BTC Final Dosign_ALL-111210 He\W Plan

1112/2010 439 AM

Page 6 of 10

ESTIMATED STAFF HOURS —
TASK Scale w_,-_.ﬂa , “Hm ””w 7 mm__.“& W, m._.._on_ { Engr. | Analyst m.,h“vn Nepa PIn| Design. | Admin | Clerical
1 $220.00 ] $190.00 | § 188.00 | $ 148.00 | $130.00 | $ 98.00 | $ 165.00 | $ 115.00 | § 125.00 | $_95.00 65.00
Foundation Plan (1) 20 1 4 9
Foundation Plan (2) 20 1 4 9
Foundation Plan (3) 20 1 ] 4 9
Foundation Plan (4) 20 1 4 9
Drilled Shaft/Column Details 1] 9 10
Abutment 1 Plan and Elevation 1 6 10
Abutment 2 Plan and Elevation 1 6 10
Abutment 1 Details 1 9 10
Abutment 2 Details 1 9 10
Wingwall Details 1 6 10
Pinned Pier Plan and Elevation 1 4 9
Expansion Pier Plan and Elevation 1 4 9
Pier Defails (1) i 9 10
Pier Details (2) 1 | 9 10
Girder Layoul/Framing Plan (1) 1 4 9
Girder Layeut/Framing Plan (2) 1 4 . 9
Girder Elevation 1 4 10
Girder Det; 1 4 10
Girder De: 1 4 10
Deck Plan (1) 1 4 9
Deck Plan (2) 1 4 9
Typical Deck Section 1 9 10
Intermediate Diaphragm and Restrainer Delails 1 6 11
Abutment Diaphragm Details 1 9 11
Pier Diaphragm Detlails 1 9 1
Bearing Pad Det: 1 6 10
Joint Layout Details 1 4 11
Misc. Details 1 4 1 | 15
Approach Slab Elevations 1 4 9 ! 13
Screed Elevations (6 sheeis) 6 | 18 20 | 38
Rustication & other architectural detail sheets 2 4 11 15
Yellow Set 21 14 35
Qc 15 9 24
k Creek Bridje | -
Design | -
Bridge Geometry | 2 6 8 ___ 16
Girder Design ] 2 6 8 | 16
Bearing Pad Design 2 3 8 I 11
Deck Joinl [Jesign 2 3 6 || 11
Abutment Design 6 | 6
Abutment Stem Design 4 9 il 13
Abutment Foundation Design 6 9 | 15
Wing Wall Design 6 9 15
Pler Design 5 5
Pier Cap Design 9 9 18
Frame Model and Analysls 9 9 18
| Pier Calumn Design 9 9 i 18
Pier Drilled Shaft Design 9 9 18
2 9 9 , 20




Gila County Public Works Division
FHWA Project No.: HPP-GG1-0(204)A

ESTIMATED STAFF HOURS

No
Shts

Pro)
Prin

Proj SrPro] |
Mgr Eng

Praj

| Sr Nepa
Eng i

[
Analyst | PIn

Engr.

| Nepa Pin

Admin

$ 220,00
220.00

$ 190,00 | $ 188.00 | § 148.00 | § 130.00 | § 95.00] § 165.00

$ 115.00

$ 95.00

Plan Sheets

Location Plan and Typical Section

General Plan and Elevation

General Noles and Quantities

Struciure Excavation and Backfill Pay Limits

Foundation Plan

Drilled Shafi Delails

Abutment 1 Plan and Elevation

Abutment 2 Plan and Elevation

Abutment Delails

Wingwall Details

Pier Plan and Elevation

Pier Details

Deck Pian and Typical Section

Framing Plan and Delails

Girder Details

Prestressing Details

Superstructure Details

Barrier Details

Misc. Details

Approach Slab Elevations

alatalalalalalalalalalalala|ala|a(a|a|=

RO DD D oD@ Ao || L (AN LSS

Yellow Set

-
»

Qc

Cost Estimates & Speclfications

Quantilies and Cost Esti

6 9 12

Special Provisions

I

|Subtotal 470 - Structural Design

597

480 - Drainage Design

Tonto Creek Bridge

Design

—

Abulment/Bank protection plans

Abulment/Bank protection delails

Ditch/cross culvert design for west approach roads

Deck drainage

Pipe Summary sheet

! 57
I 49
! 42
i 32
i 20

Miscellaneous detail sheel (downdrains, riprap, elc.)

el LSRN B

NINININ NN
(-]
-
Y

Slplm|0 x|

Drainage Report Updal,

Updates to analysis and report to reflect bridge design (60%)

21 32

Updates to analysis and report to reflect bridge design (85%)

NS

12 18

Final submittal (100%)

L ESES
w
=

Oak Creck Bridge

Design

Abutment/Bank protection plans

Abulmen/Bank protection delails

Drais

ge Report Updat

Fee-V1 BTC Final Design_ALL-111210 ¥8\W Plan

MN222010 4:38 AM
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Gila County Public Works Division
FHWA Project No.: HPP-GG1-0(204)A

| No Proj | Proj Sr Proj Proj | Sr Nepa |
TASK Scale | shts || Prin Mgr Eng Eng Engr. | Analyst pin__ |NepaPin] Deslgn. | Admin ]
] $220.00 | $190.00 | § 188.00 | $ 148.00 | $ 130.00 [ $ 98.00 | $ 165.00 | $ 115.00 | $ 125.00 $ 95.00
Updates lo analysis and report to reflact bridge design (60%) 2 9 18
Updates to analysis and report to reflecl bridge design (95%) 2 4 10
Final submittal (100%) 4
Cost Estimates & Special Provislons
Quantities and Cost Estimate 4 12 18 8
Special Provisions 4 12 18
! N
Tonto Creek Floodplaln Update i -
Tonto Creek CLOMR ] | -
Initial CLOMR and TDN submiittal 2 12 24 4} 42
Response {o FEMA comments 2 9 18 4 33
[Subtotal 480 - Drainage Design T || T | 8]  162] [ 314] I [~ 65 2 e
“““ 490 - Traffic Design . Bl R il i . . al - . = - = ;
Traffic Control Plans -
Construction Phasing -
Coordination with Gila County 4 6 10
Develop Construction Phasing Concept 2 4 9 15
Construction Phasing Sheets 100 4 2 2 4 9 9 ! 26
[ , -
Traffic Contrcl Plans -
Traffic Control General Notes 1 1 4 4 9
Traffic Control Quantities Table 1 4 4 9
Maintenance of Traffic } . 2 2, 4 8 14
Advance Warning Sign Detail & Specialty Sign Formals 1 1 2 4 4 1
Traffic Conlrol Delails 4 4 4 5 9 9 I 31
Conlract Time Duration Calculalions 4 6 i 10
[ |
Marking and Signing Plans { -
Pavement Marking and Signing General Notes 1 1 4 4 9
Pavement Marking and Signing Quanlities Tables 1 4 4 9
Sign Summary Sheels 2 2 4 8 9 23
Sign Format Sheets 2 4 8 9 21
Pavemeni Marking and Signing Plans 40 8 4 8 9 12 9 i 42
[ N
Cost Estil s & Specificati -
Quantities and Cost Estimate 4 8 12 24
Special Provisions 1 2 4 7
[ -
[Subtotal 490 - Traffic Design [ [ 25 ][ 30 | 16 | 74 ] 77] | 73 | 1l 270 |
o 500 - VisuallLandscape Architecture | b . ] ] i - o I e— 5 .
Visual =~ . _ -
Conducl Sile Visit 8 12 | 20
Coordinate with Gila County 4 8 | 12
Coordination and meetings with TNF 20 20 40
Visual Detail Sheets - Rounding & Ruslicalion 2 9 18 16 14 1 57
| B

Foa-V1 BTC Final Dasign_ALL-111210 ¥s\W Pian
111212010 4:39 AM
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Gila County Public Works Division
FHWA Project No.: HPP-GG1-0(204)A

ESTIMATED STAFF HOURS ==
| | | | |
TASK Scale u.ﬁu il Nw__ ] HM“ mm“wo_ m”u Engr. | Analyst | mqknvm [Nepa Pin| Design. { Admin | Clerical
$220.00] $190.00 | $ 188.00 | $ 148.00 | $ 130.00 | $ 98.00 [ § 165.00 [ $ 115.00 | $ 125,00 | $_95.00
Landscape Archlitecture -
Proposed Seeding Plans 100 10 4 12 14
Existing and proposed layout plans 50 10 4 8 21 21
Existing and proposed planling details 3 2 6 12 14
I
Erosion Control
SWPPP Standard Sheet 1 1 4 8 8
General Notes 1 1 2 4 4
Erosion Conirol Summary 1 1 4 12 8
Erosion Conirol Details 4 1 4 12 18
Erosion Control Plans 50 10 4 16 21 21
I
Staging Area
Identify Staging Area 4 8
_ﬂBGoBa Staging Area into PS&E 4 8 12
Cost Estii & Specificati -
Quanlities and Cost Estimate 4 8 12 ¥ . | 24
Special Provisions 2 5 5 i 12
|Subtotal 500 - VisuallLandscape Architecture 200 | 42 |] - - ] 69 | 9] 191] 12 ] [ 122 - ] | 473 |
K 510 - Submittal & Revlews
60% Submittal i [ -
Compile & Address 30% Comments 4 8 10 12 | 34
Comment Resolulion Mesting 4 4 8 16
Prepare Combined Estimate & Special Provisions 2 2 8 12
Prepare, Reproduce & Distribute 60% Submittal 1 1 2 13
95% Submittal -
Compile & Address 60% Comments 4 8 10 12 34
Comment Resolution Meeling [ 4 4 8 16
Prepare Combined Estimate & Special Provisions i 1 1 4 6
Prepare, Reproduce & Distribute 95% Submitial 1 1 2 13
100% Submittal -
Compile & Address 95% Comments 2 4 6 6 18
Respond lo Commenis 4 4 8 16
Prepare Combined Estimate & Special Provisions 1 4 | 5
Prepare, Reproduce & Distribule 100% Submittal 1 1 2 13
Final Signed & Sealed PS&E -
Plot Final Plans on Vellum 2 2 4 10 18
Provide Final Special Provisions to ADOT C&S 1 4 5
Provide Final Cost Eslimate lo ADOT C&S 1 4 5
| ] N
| N
[Subtotal 570 ~Submitial & Reviews I H - T 23] 3] 3] e] 3] -] -] 10 | 224

Fes-¥1 BTC Final Design_ALL-111210 AsW Pian
1111212010 4:39 AM Page 9 of 10




Gila County Public Works Division
FHWA Project No.: HPF-GG1-0(204)A

ESTIMATED STAFF HOURS e
. : No || Proj | Proj | seproj [ Prof ~am SrNepa | o | o T -
TASK Scala Shts Prin Mar Eng Eog Engr. | Analyst - pin ,Zanm Pin| Design. ” Admin | Clerical Total
$220.00 | $ 190.00 188.00 | $ 148.00 | $130.00 | $ 98.00 | $ 165.00 | $ 115.00 | $ 125.00 | $ 95.00 65.00
il 600 .do:mqmomha...:_‘:_m:vum_.‘o‘: i e § ——— = = . ] ~ S ‘ ] T )
Project Adminlstration | -
Project administration (9 months @ 1 hours) 9 || 9
Misc coordination/correspondence with Gila County, FHWA, ADOT other Agencies - | -
Project Websit: Updates & Malntenance 9 9 | 18
Project Manageiment i -
Project budget control (3 months @ 1 hours) 9 9
Davelop work plan (Resources/Check lists) -
Maintain work plan (9 @ 1 hours) 9 = 9
Quality Control i -
Develop quality control plan -
Maintain quality control pian (9 months @ 1 hours) 9 9
Quality control | -
Monthly Invoices (9 months @ 2 hours) 9 18 | 27
[Subtotal 800 - Contract Administration | | | 54 | | | | | | | | 27 | Il 81]
[Totals | T | 1ss]] | 213 ] B E el G 108 | 8o 11a3] 27 | 86 || 4,796 |

Foe-V1 BTC Final Desgm_ALL-111210.45\W Plan
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